Friday, January 30, 2015

Lincoln Elementary School Annex Project
Progress Update and Look-Ahead Schedule

1. Project Schedule:
   - Project tracking on schedule

2. Current Activities - Week of January 26, 2015:
   - Construction material deliveries (in progress)
   - Structural steel deliveries (in progress)
   - Structural steel erection (in progress)
   - New fire alarm system work in existing school building (in progress)
   - Excavation and coring at new switch gear room in existing school building (in progress)
   - Partial street closure at Kemper for sewer & water tap connections (in progress)
   - Street work for sewer & water connections (in progress)
   - Vibration monitoring (in progress)
   - Street sweeping (in progress as needed)
   - Enhanced pest control (in progress)

3. Upcoming Activities - Week of February 2, 2015:
   - Construction material deliveries
   - Structural steel deliveries
   - Structural steel erection
   - Partial street closure at Kemper for sewer and water tap connections
   - Complete street work for sewer and water connections
   - New fire alarm system work in existing school building
   - Excavation and coring at the new switch gear room in existing school building
   - ComEd insulation of remaining power lines on south alley
   - Concrete cutting at southeast stair tower from south alley
   - Vibration monitoring
   - Street sweeping
   - Enhanced pest control