Friday, February 6, 2015

Lincoln Elementary School Annex Project
Progress Update and Look-Ahead Schedule

1. **Project Schedule:**
   - Project tracking on schedule

2. **Current Activities - Week of February 2, 2015:**
   - Construction material deliveries (*in progress*)
   - Structural steel deliveries (*in progress*)
   - Structural steel erection and detailing (*in progress*)
   - Metal decking placement (*in progress*)
   - New fire alarm system work in existing school building (*in progress*)
   - Excavation and coring at new switch gear room in existing school building (*in progress*)
   - Partial street closure at Kemper for sewer & water tap connections (*in progress*)
   - Street work for sewer & water connections (*in progress*)
   - Vibration monitoring (*in progress*)
   - Street sweeping (*in progress as needed*)
   - Enhanced pest control (*in progress*)

3. **Upcoming Activities - Week of February 2, 2015:**
   - Construction material deliveries
   - Structural steel deliveries
   - Structural steel erection and detailing
   - Metal decking placement
   - Complete street work for sewer and water connections
   - New fire alarm system work in existing school building
   - Excavation and coring at the new switch gear room in existing school building
   - ComEd pole bracing and insulation of remaining power lines on south and west alleys
   - RCN and Comcast relocation of communication lines
   - Concrete cutting at southeast stair tower from south alley
   - Vibration monitoring
   - Street sweeping
   - Enhanced pest control