May 15, 2015

Lincoln Elementary School Annex Project
Progress Update and Look-Ahead Schedule

1. Project Schedule:
   - Project tracking on schedule

2. Current Activities - Week of May 11, 2015:
   - Start air barrier installation on south elevation (in progress)
   - Exterior heavy gauge metal framing on second and third floors (in progress)
   - Continue mechanical, electrical and plumbing rough-ins at all floors (in progress)
   - Continue to rough in overhead plumbing (in progress)
   - Framing for parapets (in progress)
   - Detailing steel in south alley (in progress)
   - Interior wall framing (in progress)
   - Stair installation in southeast shear wall (in progress)
   - Masonry work at north elevation (in progress)
   - Limestone installation at north elevation (in progress)
   - West alley tree removal (complete)
   - Vibration monitoring (in progress)
   - Street sweeping (in progress as needed)
   - Enhanced pest control (in progress)

3. Upcoming Activities - Week of May 18, 2015:
   - Air barrier on exterior south elevation
   - Continue mechanical, electrical and plumbing rough-ins at all floors
   - Continue to rough in overhead plumbing
   - Start roof installation
   - Pour concrete in southeast stairway
   - Interior wall and soffit framing
   - Continue masonry work at north elevation
   - Vibration monitoring
   - Street sweeping
   - Enhanced pest control